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Question:

The Administration stated that the approved project estimate for “the site formation for Kai Tak cruise terminal development” is $2,303.9 million.  After deducting the revised estimate for 2009-10, the remaining reserve should be $2,266.9 million.  However, the estimated expenditure for 2010-11 is only $259.1 million.  What are the reasons?  What is the programme of the expenditure for the remaining provision?  How to expedite the progress of the works for the completion of Kai Tak cruise terminal?

Asked by: Hon. LAU Sau-shing, Patrick 

Reply :

The anticipated expenditure in 2010-11, i.e. $259.1 million, was determined based on the current works programme of the main site formation contract of the Kai Tak Cruise Terminal Development awarded in November 2009.  The remaining expenditure will be incurred between the years 2011-12 to 2016-17 to tie in with the progress of the construction works which are scheduled for completion in phases by 2015 with the first cruise berth targeted for commissioning in mid 2013.
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